

京阪本線(寝屋川市・枚方市)連続立体交差事業 鉄道工事 月間工程表

連絡先

大林・森本・前田JV 現場事務所
昼間(平日)072-802-3167
夜間・休日072-802-3167

京阪電気鉄道工務部
昼間(平日) 072-845-5801

第2工区 2026年5月分				2026年4月							2026年5月																															2026年6月									
				24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7			
				金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日			
連立工事	全ブロック	夜間	電気ケーブル改修				●								●	●			●				●				●					●		●		●															
			[使用する進入路]				cd									cd	cd			cd				cd				cd	cd				cd		cd		cd														
	Aブロック	昼間	ヤード整備、支障物撤去	●	●		●	●							●	●	●		●	●	●	●	●	●		●	●	●	●	●	●		●	●	●	●	●	●		●	●	●	●	●	●	●	●	●	●		
			[使用する進入路]	a,b,e													a,b,e		a,b,e								a,b,e								a,b,e								a,b,e								
	Bブロック	昼間	流域下水工事（夜間作業準備）	●			●	●							●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●														
			[使用する進入路]	b			b	b								b	b			b	b	b	b	b			b	b	b	b	b			b	b	b	b	b													
		夜間	流域下水工事（到達立坑ライナー掘削）	●			●									●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●													
			[使用する進入路]	b			b									b	b			b	b	b	b	b			b	b	b	b	b			b	b	b	b	b													
		昼間	跨線橋工事、北側通路工事	●	●		●	●								●	●	●		●	●	●	●	●	●			●	●	●	●	●	●		●	●	●	●	●	●		●	●	●	●	●	●	●	●	●	
			[使用する進入路]	bc	bc		bc	bc								bc	bc	bc		bc	bc	bc	bc	bc	bc			bc	bc	bc	bc	bc	bc		bc	bc	bc	bc	bc	bc		bc	bc	bc	bc	bc	bc	bc	bc	bc	
		夜間	跨線橋工事、北側通路工事、資機材搬入出	●												●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●						
			[使用する進入路]	b												bc	bc			bc	bc	bc	bc	bc			bc	bc	bc	bc	bc			bc	bc	bc	bc	bc			bc	bc	bc	bc	bc			bc	bc	bc	bc
府道ブロック	昼間	流域下水工事（推進工事）	●	●		●	●		●	●	●			●	●	●		●	●	●	●	●	●			●	●	●	●	●	●		●	●	●	●	●	●		●	●	●	●	●	●	●	●	●	●		
		[使用する進入路]	b	b		b	b		b	b	b				b	b	b		b	b	b	b	b	b			b	b	b	b	b	b		b	b	b	b	b	b		b	b	b	b	b	b	b	b	b		
	夜間	流域下水工事（資材積込運搬）	●			●									●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●														
		[使用する進入路]	b			b									b	b			b	b	b	b	b			b	b	b	b	b			b	b	b	b	b														
その他工事 （一般保守作業）	全ブロック	夜間	電気設備点検作業（電路・信号）				●	●				●	●			●															●				●		●														
			側溝清掃																			●							●																						
	Bブロック	夜間	電気設備更新作業（信号・通信）												●					●						●		●																							
			線路保守点検作業	●																																															

