

京阪本線(寝屋川市・枚方市)連続立体交差事業 鉄道工事 月間工程表

連絡先

大成建設・戸田建設・飛鳥建設JV 現場事務所
昼間(平日) 072-808-7561
夜間・休日 072-808-7561 (転送)

京阪電気鉄道工務部
昼間(平日) 072-845-5801

第4工区 2025年6月分				2025年5月							2025年6月																											2025年7月												
				25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8		
				日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火		
連立工事	A ブロック	昼間	橋脚基礎工・本計測工（P1橋脚）		●	●	●	●	●			●	●	●	●	●																																		
			[使用する進上路]		A	A	A	A	A			A	A	A	A	A																																		
		夜間	軌道工（仮バラスト設置）		●		●		●			●		●		●																																		
			[使用する進上路]		A		A		A			A		A		A																																		
		昼間	ソイルセメント杭撤去工								●	●	●	●	●			●	●	●	●	●			●	●	●	●	●																					
			[使用する進上路]								B	B	B	B	B			B	B	B	B	B			B	B	B	B	B																					
	昼間	列車防護柵撤去工																						●	●	●	●	●			●	●	●	●	●															
		[使用する進上路]																						A	A	A	A	A			A	A	A	A	A															
	夜間	鋼矢板打設準備工																																																
		[使用する進上路]																																																
	B ブロック	昼間	既設雨水BOX防護工																						●	●	●	●	●			●	●	●	●	●			●	●	●	●	●			●	●			
			[使用する進上路]																						B	B	B	B	B			B	B	B	B	B			B	B	B	B	B			B	B			
夜間		既設雨水BOX防護工																						●		●		●			●		●		●			●	●	●			●	●						
		[使用する進上路]																						B		B		B			B		B		B			B		B										
その他工事 （一般保守作業）	Aブロック	夜間	大型保線機械作業																					●																										
	全ブロック	夜間	電気設備点検作業													●				●			●							●																				

